


# NYPHS ICD-10 Readiness Survey Results Q4 2014

More complete



Less complete

**Infrastructure**

- EHRs & DI programs are in progress or implemented at all hospitals.
- CAC implementation ranges from not initiated to completed.

**Human Resources**

- All hospitals are using coding vendors; half have hired additional coding staff.
- Most hospitals expect to have a fully resourced coding dept. by early 2015.

**Training**

- All hospitals have initiated ICD-10 training for coders and most have initiated for DI staff, with up to several hundred hours completed.
- Training completion for physicians and management is mostly limited.

**Documentation & Coding**

- Majority of hospitals have initiated dual coding, with volumes up to thousands.
- DI staff are querying physicians at some hospitals.

**Clinical Quality Reporting**

- Progress on assessing the impact of ICD-10 on quality measures ranges from not started to nearly complete.


**IT**


- All hospitals are in the process of updating IT systems for ICD-10.
- Testing IT interfaces & converting reports ranges from not started to finalizing.

**Finance, Reimbursement, & Revenue Cycle**

- Most hospitals have initiated testing with payers, having submitted hundreds to thousands of test claims, while two have not started.
- Conversion of diagnosis capture vehicles ranges from not started to complete.

 Activities trending favorably

 Activities progressing with opportunity

 Opportunities to advance activity